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ChallengesChallenges

ITEMITEM IMPACT                                   .       IMPACT                                   .       
Epidemiology Epidemiology Delay to start of building demolition. Delay to start of building demolition. 
BeersBeers--Newton House addition            One lane College Street Newton House addition            One lane College Street –– short periodsshort periods
Monumental Church renovationMonumental Church renovation Some parallel parking on Broad  St.Some parallel parking on Broad  St.
Massey utility workMassey utility work 1 lane 131 lane 13thth Street (in segments)Street (in segments)
Massey excavation & constructionMassey excavation & construction Close College Street.Close College Street.

Relocate North Hospital drop offRelocate North Hospital drop off

Increased traffic at rushIncreased traffic at rush hourshours..
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Grid Lock CommitteeGrid Lock Committee
VCU VCU 

Facilities ManagementFacilities Management
Health SciencesHealth Sciences
ArchitectArchitect
Contractor Contractor 
PolicePolice
Parking and TransportationParking and Transportation
Massey Cancer Center Massey Cancer Center 

VCUHSVCUHS

Support ServicesSupport Services
Patient RelationsPatient Relations
Parking/Valet Services Parking/Valet Services 
EpidemiologyEpidemiology
Radiation OncologyRadiation Oncology
Nursing Services Nursing Services 

Five meetings since September 2002
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Scheduled Work:
Interior asbestos abatement.
Start of sewer addition on 13th Street.

Impact:
North Hospital Entrance remains open.
13th Street becomes one-way in on May 5, with

Duval Street used for out bound traffic.  
Construction starts on 13th Street on May 12. 
College Street is open, but some interruptions from 

construction traffic at Massey , Beers-Newton
House, and Monumental Church.  

North
Hospital 

Main
Hospital 

April 1 – July 2, 2003
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July 3 July 3 –– September 14, 2003September 14, 2003
Scheduled Work:
Complete 13th Street sewer work.
Demolish Randolph Minor Hall 

Impact:  
13th Street remains one-way in, with Duval

Street used for outbound traffic.
Relocate North Hospital entrance to corner

of Marshall and 13th Street.
Close College Street.
Convert parking lane on East Broad Street 

to a travel lane.  

North 
Hospital

Main
Hospital
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July 3 July 3 –– September 14, 2003 Valet Drop Off September 14, 2003 Valet Drop Off 
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September 14, 2003 September 14, 2003 –– March 2005March 2005

Work Scheduled:
Site excavation and construction of the 

new building.  

Impact:
13th Street sewer work complete and 

traffic is two way.
College Street remains closed.
East Broad parking lane remains as 

a travel lane.  
North Hospital entrance will remain at 

corner of Marshall and 13th Street.   
This will be reviewed with epidemiology
as the project progresses.  

One lane of I-95 ramp closed. 
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